CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740-180
Department: Motor Vehicles
Reporting Period: From:

6/1/09 To: 6/30/09

Current Task Summary

Team Member to Project

Manager

Task or Deliverable

Scheduled
Completion Date

Actual
Completion Date

Issues?

AMIS DB2 Migration 4/5/10 N/A none, on track
VR Suspense 6/26/09 N/A none, on track
VR VIN x-Ref 8/7/09 N/A none, on track
VR ASF 12/7/09 6/30/09 complete

DMVA DL Implementation (4 Work Streams) 8/2/10 N/A none, on track
DL Requirements & Analysis 9/30/09 N/A none, on track
- Work Stream #3 - DCS Inquiry 6/30/09 N/A none, on track
- Work Stream #4 - Driver License 9/30/09 N/A none, on track
- #4A - Driver License 9/4/09 6/30/09 complete

DL Design 10/30/09 N/A none, on track
Work Stream #1 - Architectural Significat Use Cases 7/30/09 N/A none, on track
Work Stream #2 - Ul (Screen) Mock Up 6/30/09 6/30/09 complete

DL Build & UT 1/31/10 none, on track
Work Stream #1 - Architectural Significat Use Cases 7/31/09 6/30/09 complete

\Work Stream #2 - Ul (Screen) Mock Up 6/30/09 N/A none, on track
DL Integration Test 2/28/10 N/A none, on track
Work Stream #1 - Architectural Significat Use Cases 6/30/09 N/A none, on track
RTC Environment Replacement (CICS)(5 work streams) 4/3/12 N/A none, on track
Design 8/31/10 N/A none, on track
Work Stream #1 - System Services & Simple Inquiries (4 TLTs) 7/2/09 N/A none, on track

Team Member to PM (2)
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CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740-180 Team Member to Project
Department: Motor Vehicles M

Reporting Period: From: 6/1/09 To: 6/30/09 an ag er
Build and Unit Test 12/31/10 N/A none, on track
Work Stream #1 - System Services & Simple Inquiries (4 TLTs) 7/9/09 N/A none, on track
\Work Stream #2 - DBIO Components 11/23/09 N/A none, on track
Integration Test 6/30/11 N/A none, on track
Work Stream #1 - System Services & Simple Inquiries (4 TLTs) 10/2/09 N/A none, on track
TLT Rewrite (6 work streams) 5/28/13 N/A none, on track
\Work Stream #1 - TLT DL Inquiries 11/30/09 N/A none, on track

Accomplished this week

VR Suspense DB2 Migration DB2 Migration Complete, DMVA DL Integration Test Work Stream #1 - Architectural Significant Use Cases,
DMVA DL Design and Build Work Stream #2 - Ul (Screen) Mock Up, DMVA DL Requirements - Work Stream #3 - DCS Inquiry Project
change requests are in Progress that will adjust the Interim milestone dates.

Planned/Scheduled Completion in Next Two Weeks

RTC Design Work Stream #1 System Services & Simple Inquiries (4 TLTs) 7/2/09, RTC Build and Unit Test work Stream #1 System
Services & Simple Inquiries (4 TLTs) 7/9/09

Status Summary Yes/No Explanation

Existing DEDs will be late yet overall Interim Milestones
are on schedule

Existing DEDs will be late yet overall Interim Milestones

Will all assigned tasks be accomplished by their due date? No

No

Are there any planned tasks that won't be completed? are on schedule
Are there problems which affect your ability to accomplish assigned
No |N/A
tasks?
Do you plan to take time off that is not currently scheduled? No |N/A

Status of Assigned Issues
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CA-PMM
Project Name:

OCIO Project #:

Information Technology Modernization

2740-180 Team Member to Project

Motor Vehicles

Department:
Reporting Period: From: 6/1/09 To: 6/30/09 M an ag er
Issue Number [Description Due Date Status
Issue resolution process in
Dept. of Technology Services data center environments; DTS is place, Progress h"?s been
S . . . . made. Executive
65 experiencing several challenges in meeting required ITM environment 7/1/09
Management has been
dates. :
engaged, No major
concerns at this time.
Issue resolution process in
78 ITM Facilities Co-Location 8/1/09 place, reviewed weekly at

DMV Management meeting.
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CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740-180

Department: Motor Vehicles

Project Manager to Sponsor

Reporting Period: From: 6/1/09 To: 6/30/09
Current Status Report

Questions Yes/No Cause Impact Action Required
1. Were recent milestones completed on No No milestones in N/A N/A
schedule? June
2. Were any key milestones or deliverables No N/A N/A N/A
rescheduled?
3. Was work done that was not planned? No N/A N/A N/A
4. Were there any changes to scope? No N/A N/A N/A
5. Were tasks added that were not originally No N/A N/A N/A
estimated?
6. Were any tasks or milestones removed? No N/A N/A N/A
7. Were any scheduled tasks not started? No N/A N/A N/A
8. Are there any new major issues? No N/A N/A N/A
9. Are there any staffing problems? No N/A N/A N/A

PM to Sponsor (2)
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CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740-180

Department: Motor Vehicles

Project Manager to Sponsor

Reporting Period: From: 6/1/09 To: 6/30/09
Look Ahead View

Questions Yes/No Impact Action Required
1. Will upcoming critical path milestones or
deliverables be delayed? No NIA N/A
2. Do any key milestones or deliverables need No N/A N/A
to be rescheduled?
3. Is there any unplanned work that needs to No N/A N/A
be done?
4. Are there any expected or recommended No N/A N/A
changes to scope?
5. Are there any tasks not originally estimated
that will need to be added? No |N/A N/A
6. Are there any tasks or milestones that
should be removed from the plan? No N/A N/A
7. Are there any scheduled tasks whose start
will likely be delayed? No |N/A NIA
8. Are any major new issues foreseeable? No N/A N/A
9. Are any staffing problems anticipated? No N/A N/A

PM to Sponsor (2)
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CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740-180

Department: Motor Vehicles PrOJECt Manager to SpOnSOI‘

Reporting Period: From: 6/1/09 To: 6/30/09

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

The Dept. of Motor Vehicles Automation sub-project is working on the architectural framework and user interfaces (screens). The Real
Time Control sub-project has build and unit test activities continuing. Requirements and analysis has commenced for the Transaction
Logic sub-project (TLT). AMIS to DB2 Migration successfully completed all Suspense file migrations on 6/21/09.

Project Milestones:
List key milestones and their dates from the project schedule.

. Target Forecast Cause & Impact to
Milestone 9 Status P Date Completed
Date Date Implementation Date
Data Record Migration (AMIS to DB2) 4/5/10 4/5/10 On track N/A N/A
Department of Motor Vehicles Automation Replacement 2/17/12 2/17/12 On track N/A N/A
DMVA DL 11/30/10 11/30/10 On track N/A N/A
DMVA VR 2/17/12 2/17/12 On track N/A N/A
Real Time Control to CICS 4/3/12 4/3/12 On track N/A N/A
Transaction Logic Tasks 5/28/13 5/28/13 On track N/A N/A

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

Schedule X N/A

Cauti . .

Milestones X N/A

PM to Sponsor (2)

Page 6 of 13



CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740-180

Department: Motor Vehicles PrOJ ECt M an a.g er to Sp onsor
Reporting Period: From: 6/1/09 To: 6/30/09
Deliverables X N/A
Resources X N/A
One-time Cost X N/A
Continuing Cost X N/A
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CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740-180

Department: Motor Vehicles

Reporting Period: From: 6/1/09

To:

6/30/09

Summary Milestones and Highlights

Sponsor to Executive

Committee

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

. Target | Forecast If Delayed, Impact to
Milestone 9 Status Y np Date Completed

Date Date Implementation Date
IData Record Migration (AMIS to DB2) 4/5/10 4/5/10 On track N/A N/A
IDepartment of Motor Vehicles Automation Replacement 2/17/12 2/17/12 On track N/A N/A
DMVA DL 11/30/10 11/30/10 On track N/A N/A
DMVA VR 2/17/12 2/17/12 On track N/A N/A
JReal Time Control to CICS 4/3/12 4/3/12 On track N/A N/A
Transaction Logic Tasks 5/28/13 5/28/13 On track N/A N/A

Variances

“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

N -
Schedule X N/A
Milestones X N/A
Deliverables X N/A
Resources X N/A

Sponsor to Exe Comm (2)
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CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740-180
Department: Motor Vehicles

Sponsor to Executive

Reporting Period: From: 6/1/09 To: 6/30/09 CO mm Ittee
One Time Cost N/A
Continuing Cost N/A

Sponsor to Exe Comm (2)
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CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740-180

Department: Motor Vehicles

Sponsor to Executive

Committee

Reporting Period: From: 6/1/09 To: 6/30/09
Monitoring Vital Signs Scorecard
Vital Sign Variance Value | Your Score Score Justification
ngh Degree of Buy'ln 0 The project formed a Business Readiness
. Committee with representation from each
1. Customer Buy-In Medium Degree of Buy-In 1 DMV division. The Committee is fully engaged,)
Low Degree of BUy-l n 2 meeting on a monthly basis.
Strong V|ab|||ty 0 The project has adopted an industry standard
- — migration from legacy systems to a Web
2. Technology Vlabl|lty Medium Vlablllty 1 technology and DB2 solution. This maximizes
. ™ maintenance and operation support going
Weak Viability 2 forward.
<5% 0 Sub-Project Milestone Critical Paths remain on
target to Special Project Report (SPR) dates.
3. Status of the Critical Path (delay) 5% to 10% 1 Interim milestones have been adjusted by the
ITM 3.2 Strategy change requests and show no|
>10% 2 variance.
4. Cost-to-Dat Estimated Cost 5% 0
tOI D:tz -(r(1)|-gh2r§ VS. Estimate ost- 5% to 10% 1 Cost to date is on budget to the SPR
>10% 2
0to 3 0 The Project has three (3) open high impact
. . i 4106 1 Risks at this time. Risk identification and
5. HIgh-PrObabl'lty, ngh-lmpact tracking process is in place and Executive
RiSkS Management continues to regularly review
risks. The project is actively managing the
>6 2 risks.
On t|me 0 Issue resolution and tracking process is in
6' UnreSOIVed Issues place and Executive Management continues to
(on time resolution) Late with no impact 1 regularly review issues. The project is actively
managing the issues. Issues are resolved in a
Late impacting the critical path 2 timely fashion.
FU"y engaged O The Sponsor is a principle stakeholder and
7S hio C it t . vested in the projects success. The Sponsor
- =ponsorship Lommitmen Partlally engaged 1 formed a Steering committee consisting of

Sponsor to Exe Comm (2)
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CA-PMM

Project Name: Information Technology Modernization
OCIO Project #: 2740-180 Sponsor to Executive
Department: Motor Vehicles .
3009 Committee

Reporting Period: From: 6/1/09 To:
= Division Deputies and Department Advisors.
Inadequate engagement 2
Strong alignment 0 ) The ITM Project regularly interacts with DMV
. . . = |Strategic planning office and other DMV
8. Strategy A“gnment Partial allgnment 1 0 8 projects to ensure strategic and deployment
Weak or no alignment 2 = alignment.
Strong O o Positions DMV to better serve the public,
. . = |customer and agency needs by updating
9' ValUG-tO-BUSlneSS Medlum 1 0 8 legacy systems and services to an industry
Weak 2 = |standard solution.
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CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740-180 Sponsor to Executive
Department: Motor Vehicles .
Reporting Period: From: 6/1/09 To: 6/30/09 CO mm Ittee
Strong
Medium 1
10. Vendor Viability (provide o
rationale for the rating in the field 0 Q See below
following the scorecard) Weak 2 >
11. Milest Hit Rat >90% on time 0 o
. les Ohe | ate 80-90% on time 1 0 = The project is on track to meet all major
(rate of achievement as planned) - D [milestones
<80% on time 2
. . >90% on time 0 o
12. Deliverable Hit Rate - = . .
. 80-90% on time 1 0 @ |The ITM Project meets deliverable dates.
(rate of production as planned) - o
<80% on time 2
>90% assigned and available 0 o
13. Actual vs. Planned Resources 80-90% assigned and available 1 0 § Staffing levels are consistent with the SPR.
<80% assigned and available 2 >
14. Overtime Utilizati <15% 0 ®
. Overtime Utilization =
- 0, vertime has been used.
(% of effort that is overtime) 15225‘?/) ; 0 § Mo DMV overtime has been used
0
Highly Effective 0 o
. 0 = |Effective interaction and execution between
15. Team Effectiveness Moderately Effective 1 0 @ DMV and its contract partners continues.
Ineffective 2 =
Total 0 G
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

Electronic Data Systems (EDS) continues to add additional resources and meet both project schedule and deliverable targets. EDS brings extensive
project management skills, technology experience, and is a financially sound division of Hewlett Packard. EDS/HP Executive leadership has proven
to be committed to the DMV Information Technology Modernization effort and meets regularly with the project Sponsor.
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CA-PMM

Project Name: Information Technology Modernization

OCIO Project #: 2740180 Sponsor to Executive
Department: Motor Vehicles .
Reporting Period: From: 6/1/09 To: 6/30/09 CO mm Ittee
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